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CURRENT PERIOD CUMULATIVE TO DATE

WBS DESCRIPTION % CMP BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV SPI CPI BAC EAC VAC

1 Molecular Foundry Project 81.1     4,887.6     1,162.9     872.2        (3,724.7)    290.7        72,062.8   67,516.6   66,962.9   (4,546.2)    553.7        0.937        1.008        83,245.1   84,877.6   (1,632.5)    
1.1 Technical Equipment 22.1     3,160.1     722.0        534.2        (2,438.1)    187.8        9,158.3     3,848.3     3,250.4     (5,310.0)    597.9        0.420        1.184        17,423.2   16,955.7   467.5        
1.1.1 Imaging and Manipulation 14.1     309.4        54.2          15.7          (255.2)       38.5          878.6        548.2        348.6        (330.4)       199.6        0.624        1.573        3,886.4     3,710.0     176.4        
1.1.2 Nanofabrication 19.9     303.1        63.3          54.7          (239.8)       8.6             3,844.6     1,223.3     1,253.0     (2,621.3)    (29.8)         0.318        0.976        6,161.5     6,231.0     (69.5)         
1.1.3 Theory 12.5     570.3        11.8          30.0          (558.5)       (18.2)         586.2        96.1          101.5        (490.1)       (5.4)           0.164        0.947        768.6        780.0        (11.4)         
1.1.4 Inorganic Nanostructures 6.2       186.5        124.7        36.0          (61.8)         88.7          191.0        128.6        41.9          (62.4)         86.7          0.673        3.069        2,082.2     2,008.6     73.6          
1.1.5 Biological Nanostructures 51.9     504.6        125.6        137.9        (379.0)       (12.3)         1,182.8     614.4        496.1        (568.5)       118.2        0.519        1.238        1,182.8     1,070.6     112.2        
1.1.6 Organic Nanostructures 26.4     1,066.5     227.4        188.6        (839.1)       38.8          1,717.9     627.9        513.4        (1,090.0)    114.6        0.366        1.223        2,378.4     2,279.5     98.9          
1.1.7 General Use Equipment 57.6     178.8        74.1          48.0          (104.7)       26.2          582.5        435.2        344.0        (147.4)       91.1          0.747        1.265        755.1        667.4        87.7          
1.1.8 Technical Equip Mgmt 83.9     40.9          40.9          23.2          -            17.7          174.7        174.7        151.8        -            22.8          1.000        1.150        208.2        208.6        (0.4)           
1.2 Conventional Facilities 97.1     1,558.2     277.1        275.2        (1,281.1)    1.9             55,383.0   56,379.3   56,397.4   996.4        (18.0)         1.018        1.000        58,072.5   60,022.3   (1,949.8)    
1.2.1 Engineering Design 100.0  -            -            -            -            -            5,002.8     5,002.8     5,002.8     -            -            1.000        1.000        5,002.8     5,002.8     -            
1.2.1.1 A/E Title 1 100.0  -            -            -            -            -            1,741.7     1,741.7     1,741.7     -            -            1.000        1.000        1,741.7     1,741.7     -            
1.2.1.2 A/E Title 2 100.0  -            -            -            -            -            2,862.9     2,862.9     2,862.8     -            -            1.000        1.000        2,862.9     2,862.8     -            
1.2.1.3 LBNL Title 1 (LOE) 100.0  -            -            -            -            -            168.8        168.8        168.8        -            -            1.000        1.000        168.8        168.8        -            
1.2.1.4 LBNL Title 2 (LOE) 100.0  -            -            -            -            -            229.5        229.5        229.5        -            -            1.000        1.000        229.5        229.5        -            
1.2.2 Construction 96.8     1,558.2     277.1        275.2        (1,281.1)    1.9             50,380.2   51,376.5   51,394.6   996.4        (18.1)         1.020        1.000        53,069.7   55,019.5   (1,949.8)    
1.2.2.1 Construction Subcontract 98.7     1,468.2     250.4        250.4        (1,217.8)    -            49,631.3   50,638.0   50,638.0   1,006.7     -            1.020        1.000        51,331.6   53,263.1   (1,931.5)    
1.2.2.2 LBNL Construction 71.8     90.0          26.7          24.1          (63.3)         2.6             748.8        738.5        754.3        (10.3)         (15.8)         0.986        0.979        1,028.0     1,045.5     (17.5)         
1.2.2.3 Furniture -      -            -            0.7             -            (0.7)           -            -            2.2             -            (2.2)           -            -            710.1        710.9        (0.8)           
1.3 Project Integration 96.3     77.3          19.1          56.2          (58.1)         (37.0)         6,298.5     6,212.3     6,349.3     (86.2)         (137.0)       0.986        0.978        6,449.4     6,599.6     (150.2)       
1.3.1 Project Director 95.3     4.8             4.8             9.0             -            (4.2)           681.5        681.5        710.0        -            (28.5)         1.000        0.960        715.0        743.5        (28.5)         
1.3.2 Construction Management 97.2     6.3             6.3             11.2          -            (4.9)           1,552.4     1,552.4     1,600.0     -            (47.6)         1.000        0.970        1,596.5     1,655.3     (58.8)         
1.3.2.1 CM Contractor 100.0  -            -            -            -            -            422.5        422.5        422.5        -            -            1.000        1.000        422.5        422.5        -            
1.3.2.2 LBL Constr. Management 96.2     6.3             6.3             11.2          -            (4.9)           1,129.9     1,129.9     1,177.5     -            (47.6)         1.000        0.960        1,174.0     1,232.8     (58.8)         
1.3.3 Construction Support 95.6     7.9             8.0             18.0          0.2             (10.0)         2,125.9     2,102.7     2,066.5     (23.2)         36.2          0.989        1.018        2,199.2     2,168.4     30.8          
1.3.3.1 Inspection 100.0  -            -            1.9             -            (1.9)           504.7        504.7        456.1        -            48.6          1.000        1.107        504.7        461.1        43.6          
1.3.3.2 Administration 87.7     4.9             4.9             5.5             -            (0.6)           351.2        351.2        371.7        -            (20.6)         1.000        0.945        400.5        421.1        (20.6)         
1.3.3.3 Consultants, Testing & Safety 99.8     -            -            8.0             -            (8.0)           976.1        974.0        970.0        (2.1)           4.0             0.998        1.004        976.1        972.0        4.1             
1.3.3.4 Travel/S&E 85.8     3.0             3.1             2.7             0.1             0.5             293.9        272.7        268.6        (21.2)         4.2             0.928        1.016        317.9        314.2        3.7             
1.3.4 Title 3 Services 96.8     58.3          -            17.9          (58.3)         (17.9)         1,938.7     1,875.7     1,972.8     (63.0)         (97.1)         0.968        0.951        1,938.7     2,032.4     (93.7)         
1.3.4.1 A/E Title 3 96.0     58.3          -            -            (58.3)         -            1,583.1     1,520.2     1,534.6     (63.0)         (14.5)         0.960        0.991        1,583.1     1,594.2     (11.1)         
1.3.4.2 LBNL Title 3 100.0  -            -            17.9          -            (17.9)         355.5        355.5        438.2        -            (82.7)         1.000        0.811        355.5        438.2        (82.7)         
1.4 OPC (Operating Funds) 82.8     92.0          144.7        6.7             52.7          138.0        1,223.0     1,076.6     965.9        (146.3)       110.8        0.880        1.115        1,300.0     1,300.0     -            
1.4.1 Preliminary Costs 100.0  -            -            -            -            -            920.0        920.0        920.0        -            -            1.000        1.000        920.0        920.0        -            
1.4.2 Building Comm & start up 65.9     53.5          137.0        6.7             83.5          130.3        226.0        148.9        37.9          (77.0)         111.1        0.659        3.930        226.0        226.0        -            
1.4.3 Tech Equip Test&Accept 5.0       38.5          7.7             -            (30.8)         7.7             77.0          7.7             8.0             (69.3)         (0.3)           0.100        0.966        154.0        154.0        -            

Contingency 1,754.9     

TOTAL 85,000.0   

Note:  Data is a copy&paste directly from wInsight
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